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SITE TRAFFIC CONTROL PLAN - PHASE 3B
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SITE TRAFFIC CONTROL PLAN - PHASE 3CSITE TRAFFIC CONTROL PLAN - PHASE 3A

SCALE IN FEET

6030150

This Phase completed in 2024

Remove Curb and
Gutter part of the U
of I HSAB Site
Project

Remove Temp
Paving and Replace
with permanent
paving for Engie
Project.

Orange Dots are
channelizers for lane
closure

Street patch and lane
closure work from
3/31/25 to 4/12/25

Replace Temp
Pavement with
permanent paving.
Work to take place
from 4/14/25 to
4/24/25
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Traffic control further north 


