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ARTICLE 1 – OWNER’S REPRESENTATIVE

1.1 The Owner’s Construction Manager:

1.1.1 The Owner’s Construction Manager shall be an employee of the Owner assigned to provide on-site liaison between the ContractorConstructor and the Owner.

1.2 The Owner shall issue Sales Tax Exemption Certificates upon receipt of the Subcontractor List from the ContractorConstructor. 

1.3 1.3	Before the start of construction, the Owner’s Construction Manager will schedule a preconstruction meeting to discuss requirements in the performance of the Contract.  The ContractorConstructor shall be represented at this meeting by the Project Manager, the Project Superintendent and the Contractor’sConstructor’s subcontractors.	

1.4 1.4 	The Owner's Construction Manager will schedule Work progress meetings that shall be attended by representatives of the ContractorConstructor, the Project Manager and Project Superintendent, and appropriate Subcontractors. Material suppliers shall attend status meetings if required by the Owner. 


ARTICLE 2 – SAFETY OF PERSONS AND PROPERTY

2 2.1	
2.1 The Work shall be governed by applicable provisions of the general law, including the latest amendments of the following:

William‑Steiger Occupational Safety & Health Act of 1970, Public Law 91‑596.

Part 1910 ‑ Occupational Safety & Health Standards, Chapter XVII of Title of 29, Code of Federal Regulations.

Part 1926 ‑ Safety and Health Regulations for Construction, Chapter XVII of Title 29, Code of Federal Regulations.

2.2 2.2	The ContractorConstructor shall comply with provisions of Chapter 88 of the Code of Iowa pertaining to Occupational Safety and Health Administration (OSHA) entrance and inspections which states that the State Labor Commissioner or State Labor Commissioner's representative upon presenting appropriate credentials to the Owner, operator, or agent in charge, is authorized:

2 2.2.1	
2.1 
2.2 
2.2.1 to enter without delay and at reasonable times a factory, plant, establishment, construction site, or other area, work place or environment, where work is performed by an employee of an employer;
2.2.2 
2.2.2	to inspect and investigate during regular working hours and other reasonable times, and within reasonable limits, and within a reasonable manner, any such place of employment and all pertinent conditions, structures, machines, apparatus, devices, equipment, and materials therein, and to question privately any such employer, Owner, operator, agent or employer.

2.3 2.3	The ContractorConstructor is responsible for conducting a safety program and/or precautions on the project site that assures Work on the site is conducted in accordance with all guidelines and requirements of OSHA and other applicable laws, building and construction codes, and sound construction practice. The ContractorConstructor shall prepare, implement and enforce a project safety plan for the purpose of maintaining a site where Work is conducted in a safe manner.  A copy of the safety program shall be maintained on site at all times or at a location determined by the Owner.

2.4 2.4 	The Contractor’sConstructor’s superintendent shall have an OSHA 30 Hour certificate.  Proof of certification shall be submitted prior to commencement of any Work.

2.5 2.5	The ContractorConstructor shall promptly report in writing to the Owner all incidents as defined by OSHA as recordable and all near miss incidents arising out of or in connection with the Work, which causes death, lost time injury, personal injury, or property damage, giving full details and statements of any witnesses.  If death, serious personal injuries, or serious property damages are caused, the incident shall be reported immediately by telephone or messenger to the Owner.  All other incidents shall be reported to the Owner within 24 to 48 hours.   

2.6 2.6 	The ContractorConstructor shall promptly notify in writing to the Owner of any claims for injury or damage to personal property related to the work, either by or against the ContractorConstructor.

2.7 2.7	Absolutely no alcoholic beverages or use of drugs shall be permitted on the site.

2.8 2.8	The University of Iowa is a smoke-free and tobacco-free campus.  Cigarettes, Cigars, Electronic Cigarettes (e-cigarettes), Chewing Tobacco, Smokeless Tobacco, Snuf, Snus, Pipes, Water Pipes (Hookahs), Bidis and Kreteks are prohibited on campus effective August 24, 2015.

2.9 2.9	The Owner's Representative, may, by written notice, require a ContractorConstructor to remove from involvement with the Work, any of Contractor’sConstructor’s personnel or the personnel of its Subcontractors of any tier whom the Owner's Representative may deem incompetent, careless, or a hindrance to proper and timely execution of the Work.  The ContractorConstructor shall comply with such notice promptly, but without detriment to the Work or its progress.  

2.10	Contractor  
2.10 Constructor shall provide fire protection during the construction period. Provide at least U.L. listed multipurpose dry chemical fire extinguisher (2A20BC) rating on each floor.4A60BC) rating on each floor and/or one (1) for every 3000 sf and 75 linear feet of travel, whichever is greater, and shall be inspected monthly and annually, tagged, tracked, and documented on site.  Fire extinguishers shall be mounted on a stand or hung on a wall. This requirement is in addition to the Owner’s present equipment. 

2.11 2.11	Preparation of flammable compounds inside the building is prohibited.

2.12 2.12	Gasoline and other flammable and volatile fluids having low flash points and ignition temperatures shall not be stored or handled in the building except in UL listed safety cans with secondary containment. Reserve flammable liquids in barrels should be stored well away from the structure and kept under lock and key.  ContractorConstructor must notify Owner prior to storing these fluids onsite. 

2.13 2.13	ContractorsConstructors who engage in hot work must utilize the University of Iowa Hot Work Program including their internet based training course and Hot Work Permit. The Hot Work Permit must be completed and signed by an onsite individual who has successfully completed the Hot Work training course.  The Hot Work Permit shall be completed daily and displayed at the Hot Work site prior to commencement of any hot work.   Permits which are complete and no longer valid shall be kept by the ContractorConstructor and shall be available for review by the Owner and its insurer.   Hot Work Permits may be obtained from the Owner.

2.3 2.13.1	
2.4 
2.5 
2.6 
2.7 
2.8 
2.9 
2.10 
2.11 
2.12 
2.13 
2.13.1 The University of Iowa internet based training program is located at the following link https://uiowa.edu/riskmanagement/hot-work-program 

2.13.2 2.13.2 	Hot Work is defined as any operation that produces a flame, heat or sparks such as, but not limited to: welding, abrasive cutting, soldering, grinding, torch work, and brazing activities.

2.13.3 2.13.3	The program is intended to reasonably reduce the risk of injury and loss by fire caused by hot work activities.

2.13.4 2.13.4	The program requires those who engage in hot work operations to comply with University of Iowa policies, which incorporates National Fire Protection Association (NFPA) recommendations and OSHA standards.

2.13.5 2.13.5	The Hot Work Program prohibits hot work activities in/on University facilities, until specific safety precautions are taken and the Work has been properly authorized by the issuance of a Hot Work Permit.

2.13.6 2.13.6	The ContractorConstructor is responsible for ensuring that employees and subcontractors have completed the University of Iowa Hot Work internet based training course and are adequately trained in all aspects of conducting Hot Work safely.

2.14 2.14	ContractorConstructor shall inspect areas where they have issued Hot Work Permits to ensure full compliance with the requirements of the University of Iowa Hot Work Program. University Departments, including, Risk Management or its designees, may monitor Hot Work Permit issuance and site work conditions for compliance.

2.15 2.15	ContractorConstructor shall be responsible for all “false fire alarm” activities due to negligence on its behalf.  All costs associated with fire department responses will be deducted from the contract total via deductive change order.  Minimum charge per incident - $1,460.00.

2.16 2.16	Lockout/Tag-out shall be as follows:

2.16.1	In situations where the Owner’s equipment must have Lockout/Tag-out to ensure the safety of the Contractor’sConstructor’s personnel, the Lockout/Tag-out shall be performed in accordance with established Iowa Occupational Health and Safety (IOSA) regulations and University of Iowa procedures.

2.16.2	The Lockout/Tag-out of any equipment shall be coordinated with the effected maintenance personnel.

2.16.3	The ContractorConstructor shall not remove any University of Iowa Lockout/Tag-out devices without written authorization from the person(s) who installed the Lockout/Tag-out device.

2.17 2.17	University manhole and vault access authorization shall be as follows:

2.17.1	Access to University owned manholes and vaults is restricted to authorized personnel.  Access authorization must be obtained and scheduled seven (7) calendar days in advance with the Owner’s Representative.

2.17.2	Representatives from The University of Iowa – Facilities Management/Utilities Division or Information Technology Services shall open manholes or vaults and review the safety barriers prior to ContractorConstructor entry.

2.17.3	The ContractorConstructor is required to secure opening(s) from pedestrian traffic to provide complete protection from any direction.
  
2.18	
2.17.4	Constructors performing tunnel or vault work shall complete the “Tunnel Pager Form” http://www.facilities.uiowa.edu/pdc/Contractors/.  Each entrant must comprehend the program prior to entering a tunnel or vault. 
  
2.18 Hazardous Chemical Risks Right to Know Law:  All Work on the Project shall be in accordance with the Iowa Hazardous Chemical Risks Right to Know Law (Iowa Administrative Code 875, Chapter 110);

2.18.1	Owner’s Responsibility: The Owner will provide the ContractorConstructor with a form entitled “Contractor’s Hazardous Chemicals Identification Form” http://www.facilities.uiowa.edu/pdc/Contractors/ which lists known hazardous chemicals within the project site and appropriate protective measures to be taken by ContractorConstructor employees.  The ContractorConstructor should sign and return to the Owner.  The ContractorConstructor shall inform its employees of the Iowa Hazardous Chemical Risks Right to Know Law.  

2.18.2	Contractor’sConstructor’s Responsibility: The ContractorConstructor shall provide a list of known hazardous chemicals that they anticipate will be used on the site as well as other pertinent information relating to employee protection. The form entitled "Contractor's Hazardous Chemicals Identification Form" will be provided electronically by the Owner for reporting this information.  The form should be completed and returned to the Owner.  A fully signed document will be made available to the ContractorConstructor.  To comply with Iowa law, this information must be sent via registered mail by the ContractorConstructor to the Iowa City and/or Coralville Fire Department.  Contractor'sConstructor's Material Safety Data Sheets (MSDS) must be made available to the Owner upon request.

2.18.3	The ContractorConstructor shall maintain on site a copy of all Material Safety Data Sheets (MSDSSDS) for all products and materials used on the Project.


ARTICLE 3 - USE OF SITE

3 3.1	
3.1 The ContractorConstructor shall ensure that the Work is at all times performed in a manner that affords reasonable access, both vehicular and pedestrian, to the site of the Work and all adjacent areas.  Without limitation of any other provisions of the Contract Documents, ContractorConstructor shall not interfere with the occupancy or beneficial use of (1) any areas and buildings adjacent to the Work or (2) the Work in the event of partial occupancy.  ContractorConstructor shall assume full responsibility for any damage to the property comprising the Work or any adjacent areas resulting from the performance of the Work.

3.2 3.2 	No signs, banners, or flags shall be erected without the written approval of the Owner’s Representative.

3.3 3.3	Only materials and equipment, which are to be used directly in the Work, shall be brought to and stored on the Work site by the ContractorConstructor.  After equipment is no longer required for the Work, it shall be promptly removed from the Work site.  

3.4 3.4	The ContractorConstructor shall coordinate all Work so there shall be no prolonged interruption of existing utilities, systems and equipment of Owner.  Any existing plumbing, heating, ventilating, air conditioning, or electrical disconnection necessary, which affect portions of this construction or building or any other building, must be scheduled with the Owner's Representative to avoid any disruption of operation within the building under construction or other buildings or utilities.  In no case shall utilities be left disconnected at the end of a work day or over a weekend.  Any interruption of utilities, either intentionally or accidentally, shall not relieve the ContractorConstructor from repairing and restoring the utility to normal service.  Repairs and restoration shall be made before the workers responsible for the repair and restoration leave the job.

3.5 3.5	The ContractorConstructor shall be responsible for locating all existing utilities before Work begins.  Utility locates may be arranged through Iowa One Call, 1-800-292-8989. or http://iowaonecall.com .  When contacting Iowa One Call the ContractorConstructor and/or subcontractors shall provide the following information:

3.5.1 3.5.1	University of Iowa, Project Name, closest street(s), intersection, or existing building(s) and other         descriptions that help define the work site.

3.5.2 3.5.2	The ContractorConstructor shall confirm utilities and verify exact locations prior to commencing operations.  ContractorConstructor shall be responsible for existing utilities located within the limits of construction.   

3.6 3.6	The Contractor’sConstructor’s scheduled outage/tie-in plan, time, and date is subject to approval by the Owner’s Representative.  Failure of ContractorConstructor to comply with the provisions of this Paragraph shall cause ContractorConstructor to forfeit any right to an adjustment of the Contract Sum or Contract Time for any postponement, rescheduling or other delays ordered by the Owner in connection with such Work.  The ContractorConstructor shall follow the followingOwner’s procedures for all utility outages/tie-ins or disruption of any building system:  

3.6 3.6.1 	All shutting
3.6.1 Operating of all valves, switches, etc., shall be by the Owner's personnel in accordance with Lockout/Tag-out paragraph 2.16.  ContractorConstructor shall not operate any valve, switch or other control of any existing utility system without prior approval of the Owner.

3.6.2 3.6.2	The ContractorConstructor shall request in writing an outage/tie-in at least seven (7ten (10) calendar days before the outage/tie-in is required. 

3.7 3.7 	The ContractorConstructor shall establish and maintain a permanent bench mark to which access may be had during progress of the Work, and ContractorConstructor shall establish all lines and levels, and shall be responsible for the correctness of such. ContractorConstructor shall be fully responsible for all layout work for the proper location of Work in strict accordance with the Contract Documents. 

3.8 3.8	Cleaning:

3.7 3.8.1	
3.8 
3.8.1 The ContractorConstructor shall keep the Work site and surrounding areas free from accumulation of waste materials, rubbish, debris, and dirt resulting from the Work. The ContractorConstructor shall be responsible for the cost of clean-up and removal of all construction debris from the premises.  The Work site and surrounding premises shall at all times be kept clean, safe, in a workmanlike manner, and shall be in compliance with OSHA standards at all times.and Section 01 35 33 Interim Infection Control Measures when this Section is included in the Contract Documents.  The ContractorConstructor is responsible for providing and maintaining its own means for refuse transfer.  Use of Owner refuse containers is not allowed.

3.8.2 3.8.2	The ContractorConstructor shall keep the Work site and surrounding areas mowed.  Vegetative growth shall be mowed to height of 6 inches or less.

3.8.3 3.8.3	Final Cleaning: After all construction activities are complete, the project shall be thoroughly cleaned to a condition suitable for occupancy.  The ContractorConstructor shall employ experienced workers or professional cleaners for final cleaning of work areas.  Cleaning materials utilized shall be appropriate and in accordance with manufacturer’s instructions for the surfaces and materials being cleaned.  Final cleaning includes, but is not limited to, the following:

3.8.3.1 3.8.3.1.	Clean project site.  Remove all rubbish, litter, and waste materials from the site.  Sweep, power wash, and remove stains from all paved areas.  Restore any areas disturbed by construction to the pre-construction condition.

3.8.3.2 3.8.3.2.	Thoroughly clean all interior and exterior surfaces, equipment, fixtures, and systems to a dirt-free condition, removing all foreign paint, grease, oil, dirt, stains and other foreign material.  Polish glass surfaces taking care not to scratch surfaces.  Sweep concrete floors broom clean in unoccupied areas.  Remove all labels that are not permanent.

3.8.3.3 3.8.3.3.	Wipe surfaces of mechanical and electrical equipment.  Remove excess lubrication and other substances.  Clean plumbing equipment and fixtures to a sanitary condition.

3.8.3.4 3.8.3.4.	Vacuum all carpet surfaces and shampoo carpet as necessary to remove stains.

3.8.3.5 3.8.3.5.	Remove dirt and debris from chases and limited access spaces, including plenums, shafts, trenches, attics, vaults, and similar spaces.  Clean debris from roofs, gutters, downspouts, and drainage systems.

3.8.3.6 3.8.3.6.	All equipment utilized during the construction period must be restored to “like-new” condition.


ARTICLE 4 - SUBMITTALS

4 4.1	
4.1 The ContractorConstructor shall schedule submittal of Shop Drawings and Product Data to the Design Professional so that no delays will result in delivery of materials and equipment, advising the Design Professional of priority for checking of Shop Drawings and Product Data; a minimum of two weeks shall be provided for this purpose.  All Shop Drawings and Product Data shall be submitted prior to the Contractor’sConstructor’s third partial payment request.  After the second payment has been made, the Owner may withhold further payments until all required Shop Drawings and Product Data have been submitted.  If Shop Drawings and Product Data have been submitted but are not found to be in compliance with the Contract Documents by the fourth progress payment request, the Owner may withhold further payments. 

4.2 4.2	Each Submittal shall bear a stamp or specific indication that the Submittal complies with the Contract Documents and ContractorConstructor has satisfied its obligations under the Contract Documents with respect to Contractor’sConstructor’s review and approval of that Submittal.  Each Submittal shall bear the signature of the representative of ContractorConstructor who approved the Submittal, together with the Contractor’sConstructor’s name, Owner’s name, Project number and title along with the item name and specification section number. 
4.3	
4.3 The ContractorConstructor represents and warrants that all Shop Drawings shall be prepared by persons and entities possessing expertise and experience in the trade for which the Shop Drawing is prepared and, if required by the Design Professional or applicable Laws, by a licensed engineer or other design professional. 


ARTICLE 5 - TIME

5 5.1
5.1  	Commencement, Prosecution, and Completion 

5.1.1 5.1.1 	The ContractorConstructor shall commence Work within five (5) days upon the date of a “Notice to Proceed” from the Owner unless stated otherwise in the Contract Documents.  

5.1.2 5.1.2	Before the Owner will issue Notice to Proceed to permit the ContractorConstructor to begin Work on site, the Owner shall have received the following documents, properly executed as described in the Contract Documents.  The documents are:

5.1.2.1 	5.1.2.1	Form of Agreement

5.1.2.2 	5.1.2.2	Performance and Payment Bonds

5.1.2.3 	5.1.2.3	Insurance Certificates

5.1.3 5.1.3	In the event ContractorConstructor fails to provide Owner such documents, ContractorConstructor may not enter upon the site of the Work until such documents are provided. The date the ContractorConstructor is required to commence and complete the Work shall not be affected by the Owner denying ContractorConstructor access to the site as a result of Contractor’sConstructor’s failure to provide such documents and ContractorConstructor shall not be entitled to an adjustment of the Contract Time or Contract Price as a result of its failure to comply.   

5.2 5.2	Contractor's	Constructor's Schedule of the Work

5.2.1 5.2.1	The ContractorConstructor, within fifteen (15) days after the issuance of the Notice to Proceed, shall prepare and submit for the Owner's and Design Professional's information Contractor'sConstructor's construction schedule for the Work and shall set forth interim dates for completion of various components of the Work and Work Milestone Dates as defined herein. The schedule shall not exceed time limits current under the Contract Documents, shall be revised at appropriate intervals as required by the conditions of the Work, and shall provide for expeditious and practicable execution of the Work.  The ContractorConstructor shall conform to the most recent schedule.  

5.2.2 5.2.2	In the event the Owner’s Representative or Design Professional determines that the performance of the Work, as of a Milestone Date, has not progressed or reached the level of completion required by the Contract Documents, the Owner shall have the right to order the ContractorConstructor to take corrective measures necessary to expedite the progress of construction, including, without limitation:

5.2.2.1 5.2.2.1	working additional shifts or overtime

5.2.2.2 5.2.2.2	supplying additional manpower, equipment, facilities

5.2.2.3 5.2.2.3	expediting delivery of materials, and 

5.2.2.4 5.2.2.4	other similar measures (hereinafter referred to collectively as Extraordinary Measures.  

Such extraordinary measures shall continue until the progress of the Work complies with the stage of completion required by the Contract Documents.  The Owner's right to require extraordinary measures is solely for the purpose of ensuring the Contractor'sConstructor's compliance with the construction schedule.  The ContractorConstructor shall not be entitled to an adjustment in the Contract Sum concerning extraordinary measures required by the Owner under or pursuant to this Paragraph. The Owner may exercise the rights furnished the Owner under or pursuant to this Paragraph as frequently as the Owner deems necessary to ensure that the Contractor'sConstructor's performance of the Work will comply with any milestone date or completion date set forth in the Contract Documents.  All costs of correction(s) shall be borne by the Constructor deemed responsible.  

5.2.3 5.2.3	Supplementation of workforce: Should the Constructor at any time refuse or neglect to supply a sufficiency of properly skilled workers, or equipment and materials of the proper quality, or fail in any respect to execute the Work promptly and with diligence, or fail in the performance of the Contract Documents, the Owner may have, without prejudice to other remedies, after 48 hours from receipt of written notice to the Constructor, provide any such labor, equipment, and/or materials, and shall deduct the cost thereof from any money due, or thereafter to become due to the Constructor.  

5.2.3.1 The 48 hours’ notice does not apply to cases of immediate danger to life and health wherein the Owner may act immediately to remedy the situation.	 

5.2.4 The schedule shall be in a detailed format satisfactory to the Owner’s Representative and the Design Professional. If the Owner’s Representative or Design Professional has a reasonable objection to the schedule submitted by ContractorConstructor, the construction schedule shall be promptly revised by the ContractorConstructor.  The ContractorConstructor shall monitor the progress of the Work for conformance with the requirements of the schedule and shall promptly advise the Owner of any delays or potential delays.  

5.2.5 5.2.4	Electronic Construction Schedule:  The ContractorConstructor shall use a current industry standard (Primavera, Microsoft Project, etc.) project scheduling software which provides as a minimum: Critical paths, milestones, estimated and actual start and completion dates, scheduled vs. actual progress, and detailed task and subtask breakdown.  The following schedules shall be provided as a minimum and kept current:  Overall project schedule, four- (4- ) week look-ahead, and two- (2- ) week look-ahead.

5.3 5.3	Cooperation with Work of Owner and Others

5.3.1 5.3.1 	It shall be the duty of each ContractorConstructor to whom Work is awarded, as well as all Subcontractors of any tier employed by the ContractorConstructor, to communicate immediately with each other in order to schedule Work in a manner that will permit all ContractorsConstructors to work in harmony in order that Work may be completed in the manner and within the time specified in the Contract Documents.  

5.3.2 5.3.2 	The ContractorConstructor shall not delay another contractor by neglecting to perform its work at the proper time.  The ContractorConstructor shall be required to coordinate its work with other contractors to afford others reasonable opportunity for execution of their work. Any costs caused by defective or ill-timed work, including actual damages and liquidated damages for delay, if applicable, shall be borne by the ContractorConstructor.  
5.3.3 	
5.3.3 Progress schedule of the ContractorConstructor for the Work shall be submitted to other ContractorsConstructors as necessary to permit coordinating their progress schedules.


ARTICLE 6 - PAYMENT

6 6.1
6.1 	Schedule of Values	

6.1.1 6.1.1	The ContractorConstructor shall submit a schedule of values for approval by the Owner prior to the submission of the first pay application.  The progress and payment schedule of values shall show the following: 

6.1.1.1 6.1.1.1 	Important milestones which may impact the progress schedule (such as the anticipated delivery of structural steel, completion of rough-in, completion of utility relocations, etc.).
.  
6.1.1.2 Rate of progress proposed by the ContractorConstructor in terms of cumulative percent complete.  

6.1.2 6.1.2	The Schedule of Values shall include both labor and material dollar values for each of the following items at a minimum:

6.1.2.1 6.1.2.1	Performance and Payment Bond

6.1.2.2 6.1.2.2	Project Startup and Mobilization

6.1.2.3 6.1.2.3	General Requirements

6.1.2.4 6.1.2.4	Insurance Requirements

6.1.2.5 6.1.2.5	Project Closeout / Closeout Requirements

6.1.2.6 6.1.2.6	All specification subdivisions shown in the Table of Contents of the Project Manual that pertain to the exterior site.  

6.1.2.7 6.1.2.7	All applicable specification subdivisions shown in the Table of Contents of the Project Manual for each of the following categories:

6.1.2.7.1	Building Foundation

6.1.2.7.2	Lowest level of the facility

6.1.2.7.3	Each additional level of the facility

6.1.2.7.4	Building Penthouse

6.1.2.7.5	Any special building feature that is not accounted for in the any of the above categories

6.1.2.8 6.1.2.8	Allowances - include a line item and value for each allowance or unit price item included in the Contract.

6.1.2.9 6.1.2.9	Commissioning

6.1.2.10 6.1.2.10	Demobilization

6.1.3 6.1.3	Material values shall include only anticipated bare costs of materials needed for the project and shall not include any markup for overhead or profit.

6.1.4 6.1.4	Labor values for each line item shall include all costs not considered to be material bare costs and shall include the appropriate markup for overhead and profit.

6.1.5 6.1.5	The sum of all itemized values in the Schedule of Values shall be equal to the Contract Price.


6.2 6.2	Applications for Payment

6.2.1 6.2.1	Before the first Application for Payment is approved by the Owner, the ContractorConstructor shall submit one (1) signed copy of the following documents.  No payment will be processed until all of these documents are received and approved by the Owner's Representative. 

6.2.1.1 6.2.1.1 	Reproducible construction schedule  

6.2.1.2 6.2.1.2 	Contractor'sConstructor's Schedule of Values  

6.2.1.3 6.2.1.3 	List of material suppliers 

6.2.1.4 6.2.1.4	Itemized breakdown of all labor rates for each subcontractor and trade classification using the University of Iowa’s form.  Overhead and profit shall not be included in the labor rates.  The University of Iowa form may be found at http://www.facilities.uiowa.edu/pdc/Contractors/?submenuheader=2
			
6.2.1.5 6.2.1.5	Itemized breakdown of anticipated equipment rates (breakout operator rate).  Overhead and profit shall not be included. 

6.3 6.3	The Owner’s Representative will, within fourteen (14) days after receipt of the Contractor’sConstructor’s Application for Payment, either approve Contractor’sConstructor’s Application for Payment for such amount as the Owner’s Representative determines is properly due, or notify the ContractorConstructor in writing of the Owner’s Representative’s reasons for withholding certification in whole or in part.

6.4 6.4	Applications for Payment submitted by the ContractorConstructor shall be on the form approved by the Owner and shall indicate the percentage of completion of each portion of Contractor'sConstructor's Work as of the end of the period covered by the Application for Payment including authorized Change Orders. 

6.4.1 6.4.1	The ContractorConstructor shall submit its schedule of values and all pay applications for review and approval via the Owner’s electronic web based application system, Build UI.  

6.5 6.5	The period covered by each Application for Payment shall be one (1) calendar month. 

6.6 6.6	If the Owner is entitled to reimbursement or payment from the ContractorConstructor under or pursuant to the Contract Documents, such payment by ContractorConstructor shall be made promptly upon demand by the Owner. Notwithstanding anything contained in the Contract Documents to the contrary, if the ContractorConstructor fails to promptly make any payment due the Owner, or the Owner incurs any costs and expenses to cure any default of the ContractorConstructor or to correct defective Work, the Owner shall have an absolute right to offset such amount against the Contract Price and may, in the Owner's sole discretion, elect either to: (1) deduct an amount equal to that to which the Owner is entitled from any payment then or thereafter due the ContractorConstructor from the Owner, or (2) issue a written notice to the ContractorConstructor reducing the Contract Price by an amount equal to that to which the Owner is entitled. 


ARTICLE 7 - MISCELLANEOUS PROVISIONS

7.1
1 
2 
3 
4 
5 
6 
7 
7.1 	Permits, Fees and Notices 

7.1.1 7.1.1	All construction under this contract shall conform to the requirements of the Iowa State Building Code.  The provisions of the Iowa State Building Code will be strictly adhered to and will take precedence over local governmental bodies’ regulations.  Work not regulated by the Iowa State Building Code shall be performed in accordance with other applicable local regulations

7.1.2 7.1.2	Except for permits and fees which are the responsibility of the ContractorConstructor under the Contract Documents, the Owner will secure and pay for necessary approvals, easements, assessments, and charges required for construction, use or occupancy of permanent structures, or for permanent changes in existing facilities.  
7.2	Contractor
7.1 
7 
7.1 
7.2 		IT Room Access and Surveillance Camera Set Up

7.2.1 The IT Confidentiality Statement must be signed by any individual needing to gain access 	into any IT room which has active equipment or if needing to connect to University surveillance cameras.  Form is found at: https://www.facilities.uiowa.edu/pdc/Contractors .
	
7.3 		Constructor Daily Reports

7.1 7.2.1	
7.3.1 The Contractor’sConstructor’s Superintendent shall maintain a daily report of the construction progress.  

7.3.1.1 The report shall include detailed information such as high and low temperature and general weather conditions, temperature recordings, accidents and unusual events, meetings and significant decisions, unforeseen site conditions, subcontractors on site, number of workers by trade, items of work being accomplished, possible delay impacts (whether caused by the Owner, ContractorConstructor, Design Professional, or others), material deliveries, deficiencies noted, corrective work performed, visitors to the job site and any other information relevant to the project.  

7.3.1.2 Attach copies of subcontractor daily reports as necessary.  

7.3.1.3 Copies of any special testing reports, special inspection reports, or concrete batch tickets shall be attached.  

7.3.2 The Contractor’sConstructor’s daily reports shall be delivered weekly to the Owner’s Construction Manager.  Payment may be withheld for incomplete, inaccurate reports or for failure to submit reports as required above.

7.4 7.3		Electronic Project Communications

7.1 7.3.1	
7.4.1 Electronic Project Communications including but not limited to the systems, formats and transmission methods identified in this article and elsewhere in the Contract Documents, will be utilized for this project and may be relied on for purposes of binding information transfer for this Project.  

7.4.2 All parties agree that transactions may be conducted by electronic means in accordance with the provisions of Chapter 554D of the Code of Iowa.

7.5 		Number of Construction Documents 

7.1 7.4.1	
7.5.1 The Owner's Representative will furnish the ContractorConstructor five (5) complete sets of Drawings, Specifications and Addenda. 

7.5.2 Additional sets may be obtained from CityBlue Technologies., 4657 44th Street Rock Island, IL 61201 Phone:  (800) 747-6500, (309) 277-3000 FAX:  (309) 277-3063 www.uiowaplanroom.com, at cost of reproduction.

7.5.3 The Owner shall furnish an electronic set (in .pdf format) of explanatory and changed Construction Documents issued through an ITC at no cost to the ContractorConstructor.

7.5.4 The Owner shall furnish an electronic set (in .dwg format) of construction documents for ContractorsConstructors use to complete Project Work.  ContractorConstructor must agree to terms of the Owner’s electronic document use agreement and sign form before electronic documents are released.  




END OF SECTION
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